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TF Vector Control (Harvey) Summary September 13, 2017 (1:00 PM CDT)

Current Members:

TX Department of State Health Services

TX Department of Agriculture

ESF 8/Health and Human Services/Centers for Disease Control and Prevention
FEMA- Emergency Services

FEMA -Public Assistance

FEMA- Environmental Historical Preservation
FEMA External Affairs

FEMA Ops

Department of Defense/910™ Airlift Wing
EPA

US Fish and Wildlife

US Department of Agriculture

Current Situation: No significant changes from last report

Texas requested federal support for Vector Control (mosquito). Current requirements have

exceeded local and state capabilities. FEMA is coordinating federal vector control support in
coordination with Texas Department of State Health Services (TX DSHS). Dr. Whitney Qualls,
Medical Entomologist, TX DSHS is the Project Coordinator for vector control.

TX DSHS continues to determine local jurisdiction needs and capacity. Local jurisdictions with
current plans and capacity will conduct activities themselves. The remainder of affected
counties will be supported by TX DSHS contract with Clarke Mosquito, Inc. (Clarke), and Vector
Disease Control International (VDCI), and Department of Defense (DoD) aerial assets.

TX DSHS continues to receive State of Texas Assistance Requests (STAR) from affected counties
for mosquito aerial spray support (Attachment A).

TX DSHS updated its mosquito spray mission maps on September 11, 2017 (Attachment B). As
additional needs are identified through STARs, TXDSHS will coordinate with DoD to update
maps.

TX DSHS’s contractor Clarke completed spray missions in DeWitt County and part of Lavaca
County during the evening hours of September 11, 2017. Mission in Lavaca County is scheduled
to continue through the evening hours of September 12, 2017. Mission update will be provided
next report.

Two modular aerial spray system (MASS) aircraft from the 910t Airlift Wing conducted spray
operations in Chambers, Jefferson, and Orange counties during the evening hours of September
11, 2017, treating 199,190 acres. Since September 9, 2017, DoD has treated 494,563 acres,

7010278



Mcpherson.kenneth@epa.gov
1300 09132017

with operations in Orange County now complete. Two MASS aircraft scheduled to complete
missions in Jefferson and Chambers counties; and begin spray operations in Brazoria County on
during the evening hours of September 12, 2017. A 4" MASS aircraft is scheduled to arrive on
September 12, 2017, in order to allow three aircraft in the air per mission starting on
September 13, 2017.

FEMA and DoD are coordinating disposition requirements for empty pesticide containers and
unused product (return to producer preferred).

VDCl is scheduled to begin surveillance operations on September 13, 2017, and aerial spray
operations on September 14, 2017.

FEMA external affairs and DoD PIO are coordinating closely with TX DSHS media affairs on
messaging for DoD aerial spray mission. Most current press release attached (Attachment C).

Dr. Whitney Qualls (whitney.qualls@dshs.texas.gov ), TX DSHS, State Coordinator will circulate
all public messaging, product data, and processes centrally through the State.

TX DSHS requested that daily TF Vector Control (Harvey) coordination teleconference be
scheduled every other day. Next teleconference is scheduled for 3:00 pm, September 13, 2017.

Tasks: None

Next TF Vector Control (Harvey) Teleconference: 3:00pm CDT September 13, 2017





